

portals paid production pilot brief

production memory pilot

prove that portals can preserve and reconstruct the available production history of one active AI workflow, so your team can find, understand, reproduce, and extend valuable work without rediscovery or rework.

pilot scope

the pilot scope is controlled by the referenced paid-pilot package specification.

- referenced production-team scope
- referenced active-workflow scope
- referenced historical-project scope
- referenced participant cap
- integrations agreed before launch
- workflow review, onboarding, and final evaluation
- success criteria agreed before kickoff

commercial terms

the pilot price and annual-credit window are controlled by the referenced paid-pilot package specification.

before launch, portals and the customer agree on the start date, end date, pilot owner, participating users, included projects, integrations, success criteria, annual deployment scope, annual deployment price, and final decision date.

if the pilot meets the agreed success criteria and the customer signs an annual agreement within the agreed decision window, the pilot fee is credited toward the first annual deployment under the written pilot terms.

success criteria

the pilot succeeds when the workflow becomes faster to retrieve, explain, reproduce, and extend.

- a designated team member locates the approved asset in under one minute
- a designated team member can retrieve prompts, models, inputs, revisions, and decisions without searching across several systems
- a designated team member can reproduce or meaningfully extend one selected asset
- a team member who did not create the asset can understand its production history
- the team measures reduced rediscovery, recreation effort, delay, or production risk enough to justify the annual price
- at least three actual production participants use Portals during the pilot

final pilot review

the review produces a clear decision: deploy portals, extend under defined terms, or conclude that it is not the right fit.

- confirm whether the 48-hour milestone was achieved
- score the agreed success criteria
- identify reduced production risks and observed workflow gains
- document remaining constraints
- decide whether annual deployment is justified

security posture

- kickoff and workflow alignment
- pilot repository configuration
- participating-user onboarding
- agreed integration setup where applicable
- active and historical project structure
- guidance on history, versioning, lineage, and context capture
- support during the referenced pilot period
- final review and annual deployment recommendation
- one named pilot owner
- access to the selected active and historical projects
- relevant assets, prompts, references, decisions, and notes
- access to agreed systems or exports
- timely implementation feedback
- attendance at kickoff and final review
- participation from the economic buyer before the decision date